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I DAMES &. MOORE. PROFEiSlOS.AL USIITEP PARTNERSHIP 

12 COMMERCE DRIVE, CRAWFORD, NEW JERSEY 07016-UOI (201) 272-8300 

October 19| 1988 

67940 

Ma. Janet reldeteln 
US Envlroiinentel Protection Agency 
26 Federal Fleet 
Nev York, Hew York 10278 

Set Conpoelte Pheee Z Schedule 
Off-Sice Bemedlal Inyestigation 
On-site Bedrock Inveatlfatloa 
SCP Site. Carletadt. Wev Jereav 

Dear Ma. Feldateln: 

Attached la the coopoalte schedule for Phaae I of the off-elte 
remedial inveatiiatlon (POP ReriBlon No. 8) and Phaae 1 of the on-site 
bedrock inveatlgatlon (POP Bevlalon No. 9). Aa ve dlacuaaed on 
October 17, 1988, the achedule allowa for the inatallation of the initial 
bedrock veil only. 

Thi* achedule aupercedea the revlaed Phaae I off-'alte SI 
achedule trassaitted to you on July 13, 1988. 

Pleaae call if you have any queatlona. 

Very truly youra, 

DAMES C< MC'On 

GMC/Jhm 
Attachment 

cc: William Warren, Esq. 
J. Kocsaa 

Gerard H, Coaeia, P.S. 
Project Manager 

003838 
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PROPOSED SCHEDULE 
PHASE I OFF-SITE RETIEDIAL INVESTIGATION (POP REVISIONS No. 8) 
AND PHASE I ON-SITE BEDROCK INVESTIGATION (POP REVISION No. 9) 

SCP s i l t Ri/FS 
CARLSTADT. NEW JERSEY 


